DIVISION OF ENGINEERING SERVICES
CONTRACT PROGRESS REPORT

July 1, 2007 to October 31, 2007

TOTAL BIDS OPENED OCTOBER TO DATE THIS TIME LAST YEAR
Total Number of Projects 31 158 206
Total Low Bids $210,016,645 $626,287,744 $613,345,746
Total Engineer’s Estimate $261,262,380 $776,570,049 $625,592,277
Net Underruns(-) or Overruns(+) -19.61% -19.35% -1.96%
Everage Number Bidders 6.7 6.4 3.7

APPROXIMATE VALUE OF ALL PROJECTS ADVERTISED, AWARDED AND PENDING AWARD

Projects Advertised 47 $521,365,000 179 $1,545,753,310 241 $1,154,192,354
Projects Awarded 30 $160,606,061 158 $894,426,837 186 $692,275,620
Projects Pending Award 13 $77,335,107 15 $171,710,444 23 $70,568,095
Projects All Bids Rejected 0 $0 3 $1,008,725 13 $56,072,520
Projects No Bids Received 0 $0 0 $0 3 $2,864,000
Call for Bids Outstanding 42 $499,688 53 $824,444,000 52 $546,483,000
Total Construction Value $262,284,942 $2,079,639,409 $1,440,259,387

(Including supplemental work contingencies)

MAJOR CONSTRUCTION PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 20 131 154
STIP, SHOPP, G-11** 0 0 135
Programmed Funds
STIP, SHOPP, G-11** $0 $360,263,000 $650,029,764
Contract Allotment
All Projects $184,557,000 $1,008,368,200 $775,795,085
CTC Funds Only / G-11** $0 $0 $570,849,400
Net Underruns(-) or Additional Funds Required (+)
Amount Contract Allot. Under/Over Program $0 -$360,263,000 -$79,180,364
Percent Under/Over Program 0.00% -100.00% -12.18%
Funds Available at Advertising*
All Projects $214,645,600 $1,121,011,400 $834,943,285
Original CTC Votes / G-11** $0 $0 $622,805,600

Amount Contract Allot. Under/Over Funds Available at Advertising*
All Projects -$30,088,600 -$112,643,200 -$59,148,200

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects -14.02% -10.05% -7.08%

MINOR A PROJECTS INCLUDING LOCAL AGENCIES-AWARDED

Number of Projects

All Projects 10 27 32

CTC Funds Only & G-11** 8 20 28
Contract Allotment

All Projects $3,431,100 $11,364,300 $13,353,300

CTC Funds Only / G-11** $2,650,600 $8,579,700 $11,934,500
Funds Available at Advertising*

All Projects $4,283,800 $13,423,900 $15,051,800

CTC Funds Only / G-11** $3,503,300 $10,639,300 $13,633,000

Percent Contract Allot. Under/Over Funds Available at Advertising*
All Projects -19.91% -15.34% -11.28%

*

Budget Allocation has been changed to Funds Available at Advertising in order to include Measure County funds in “All Projects”.
** G-11 for emergency allocations and Seismic Retrofit Projects.



